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MEMORANDUM 

Date: May 15, 2002 

To: Jan Robbins 

From: Pam Arnold 

Minutes are u 
NOT UCNI: 

Subject: WEEKLY STATUS MEETING DOE/LRA for May 15,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand J. Floerke F. Gerdeman L. Langlois M. McGrory K. Trice 
P. Arnold D. Foss H. Gilpin K. Kunert D. Onyskiw 

In addition to the attached status, the following was discussed: 
1. 

2. 

Action Items were reviewed from the May I 5  minutes. Items I, 2, and 3 (modified) will be 
carried over until completed. 
Arnold indicated that there were 24 tanks that have been submitted to CDPHE for RCRA 
stable seeking relief from daily inspections. Hindman has indicated that he wants to walk 
down the tanks before approval is granted. Arnold will arrange. 
Trice attended his first weekly meeting as the new Project Manager. He outlined 
numerous initiatives that will bring the Project into full D&D in short order. Progress on 
those initiatives will be reported weekly and can be found in the new “DBD and 
Construction” section of the weekly report, which will be included in next week’s agenda. 

, 

3. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week‘s agenda) 

1 ,  McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which 
is dependent on resolution of technical issues by Material Stewardship. (carry over from 
2/13/02 and revised 4/24/02) 
Arnold is to advise Hindman when the Nevada Department of Health is expected on Site 
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to 
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02) 
Hindman will verify that the 45 day notice has been satisfied from a Site perspective for 
all treatability studies. (modified) (carried over from 4/17/02) 

2. 

3. 

End 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9330 a.m. 
B371 Conference Room 

May 15,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835 

D&D 
Presenters - Jim Floerke, X2850, Pager 303-21 2-3292 & Mike McGrmy, X5100, Pager 303- 

212-2146 
a B374 Deactivation 
e EM50 Funded Activities 

LiquidsDraining 
0 Tank Deactivation 

Glovebox Deactivation 
Set 9 CSV and Set 12 Glovebox Removal 
MAA/PAClosuxe 
BmthingAir 
Misc.D&DStatLIs 
Sets 7,14,21, and 56 Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-21 2-4835 

AUTHORIZATION BASIS/BIO -John Almon ~3217,  Pager 303-212-3426 

ACTION ITEMS FROM LAST MEETING: 

I. McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, 
which is dependent on resolution of technical issues by Material Stewardship. 
(carry over from 2/13/02 and revised 4/24/02) 
Arnold is to advise Hindman when the Nevada Department of Health is expected 
on Site to view gloveboxes with leaded windows. (this is for the purpose of 
gaining approval to dispose of GBs with leaded windows at NTS) (carried over 
from 4/17/02) 
Hindman will verify that the 45 day notice has been satisfied from a Site 
perspective for all treatability studies. (modified) (carried over from 4/17/02) 

2. 

3. 
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ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAUAAD) 
Week Ending 5/10/02 

B374 Deactivation 

e 

e 

23 1 sludge removal - Pumping sludge in progress. 
Tank Sludge Removal - The SOW is being reviewed by Clean Horizons. 

EM50 Funded Activities 

0 Active Projects: 

= 
Tank Sludge Removal - See above. 
SCO Assay Instrumentation - Awaiting delivery of an operational quantity of  instruments. 

a Pending Projects: 
= Remote SNM Measurement CSV - Conducted site visit with Shonka Research Associates 

(SRA) February 26-28. Proposed scanning method received from Shonka with intent to 
meet safeguard and SCO criteria. B371 D&D will report i f  the contract is awarded and, at 
that time, apply for EM50 funding. 
Remote Area Decon CSV - Strategy meeting pending, 
Remote Dismantlement CSV - Strategy meeting pending. 

. 
9 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. (1AQ3 1 DR02B) 
Developing work packages to begin draining in Room 3563. Scanning of rooms in process. 
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Tanks 

0 Set 13 (2307) Tank 922A and Tank 922B ring removal is complete. Initiated 23 17 and 23 I9 
mechanical line isolations on 5/7. Set 13 cerium decon and D&D ready packages for 2307 
and 23 17 are ready-to-work. 
Set 15 (2223) electrical isolation package is complete. Mechanical isolation package ready to 
work. Ring Removal package in pre-reqs. (1AC 1 15AT00) 

a 

Gloveboxes 

a Planning GB deactivation as contingent work for the Waste Team. 
Initiated Glovebox clean-out and glovebox glove changes for Set 12. (1 AC 1 12EG00) 

Set 9 (CSV) and Set 12 (Glovebox Removal) 

YO 8 Mods (lAC109HDOO): 
YO 8 modification package ALAR4 review being finalized. Final RWP completed. 
I/O 8 drain line installation package - installation o f  handswitch for pump motor 
successful, electrical conduit has been installed. Final piping tie-in to receiver tanks 
pending. 
Sprinkler (5) Removal Package is in planning development. 
Jib CraneMoist Installation Package is in planning development, EDP finalized on 518, 
Efforts underway to de-inert the CSV by end of quarter. 

Glovebox 70-A (material introduction box) purchase requisition and installation 
undergoing Davis-Bacon Work Assignment Review. Final Determination expected 5/ 14. 
Glovebox 68,69,70 and 74 successfilly isolated and removed from Glovebox line. 
Grinding and removal of the anchor and base which supported the GB-74 lathe 
proceeding. Grouting and painting of  the underlying concrete to be completed this week. 

. 
Glovebox Removal (lADl12BD01): 

MAA/PA Closure (lAC11PNNZO) 

0 Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
0 A schedule to prioritize holdup measurement scans is being developed. 
0 The plan for reducing the MAA to an area encompassing the PuSPS processing room and 

storage vault is being developed. 
0 Facility personnel are conducting an extensive walkdown and inspection to identify and 

disposition classified matter prior to the final verification of classified matter removal andor 
storage in approved repositories by the Classification Office and Security personnel. 

ii 
* 
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Breathing Air Modification (lADllBAJ40) 

The Breathing Air project was completed on 5 4 .  

, Misc. D&D 

a Area AQ Demolition I B381 and UST (lADlAQEX20): 

. 

. 
B381 

Electrical isolation complete. Mechanical isolation continues, pending KH Construction 
release to excavate remaining isolation points (plan to bring in backhoe on 5/15). 
KH Construction to start building scaffolding for asbestos removal the week o f  5/20, once 
heavy equipment operations are returned to service. Lessons learned from I3886 
necessitate applying for a demolition permit after asbestos is remediated. 

UST 

I 

0 

a 

Mechanical engineering package for demolition of the UGST is signed off. Electrical 
isolations are complete and electrical demo to complete 5/14. Will start mechanical and 
piping stripout this week. 

IWCP for the Electrical Isolations is with KH Construction, Intrusive walkdowns are 
95% complete (511 7 projected completion). Engineering is revising Appendix 7 which 
identifies electrical components. 
Operations is neutralizing tanks in Room 4104 (2 of 3 tanks are complete). 
Removal of nitrogen line completed. Working plant air and process water lines 
(scheduled completion 5/15). Working on plant & instrument air. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (1ADlAMBXOO) . 
. 

Set 7 Dismantlement (lAD107BD00) 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 85% complete. 
GB 75 removal is 100% complete. 
Working GB 38 internal equipment removal. completed draining watenvalls Glovebox 37, 
and began draining Glovebox 38 on 511. Internal equipment removal in GB 37 is 100% 
complete. Working internal decontamination in preparation of  GB 37 removal, 
Crated gloveboxes will not be dispositioned at this time. Will relocate to Room 3420. 

Set 14 Dismantlement (lAD114BD00) 

Electrical isolation is 87% complete, 
Draining o f  waterwalls, port covers and windows is complete. 
Mechanical isolation package is 42% complete. 
Removal of glovebox contents is nearly complete in GB12 (2 large pieces remain). Working 
GB10. 
Alarm deactivation is complete pending the stripout o f  conduit. 
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Package for cold glovebox / cold tank went to KH Construction. IWCP package approved 
and pre-reqs are complete (have additional electricians and will begin work on 5/15). 

Set 21 Dismantlement (lAD421BD00) 

0 Will complete brine water lines the week of 5/17. This will complete Phase I of Set 21 
Dismantlement. 

Set 56 Dismantlement (lAD456BD00) 

Preliminary walkdowns are complete. 
Electricians to do non-intrusive walkdowns will be available after Area AQ isolations. 
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Basis for Interim Operations (BIO) 
Week Ending 05-10-02 

56 (USQD Rev 1) 
Bldg. 374 Process Steam 

58 

PUSPS 

5-7-02 5-9-02 5- 16-02 

Install TGMR in Room 370 1 
- To DOE Thursday, April 25,2002 

Operations 
Page change to incorporate all JCOs 
- Approved by DOE, April 29,2002 

Residue Product Carts 
- Approval on hold 

Page change for combustible loading and oil storage outside flammable liquid cabinets 
- Being developed 

DBIO DeveloDment 
Building 3 7 1 /3 74 DBIO 
- PHA draft completed 02-28-02 

D&D Support 
9 JCO for transferring largedong items through airlocks 

- To allow removing gloveboxes etc. to cargo carriers 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set I Date Completed I Date to DOE I Response Due I Response/ Approval 

Pending 
56 I 04-03-02 I 04-15-02 I 05-02-02 I Revision requested 

I 

3,4,5,6, 16, & 17 
Complete 

24 I 09-27-01 1 10-01-01 I 10-08-01 I 10-01-01 
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